

ASSESSMENT OF EXTERNAL SERVICE PROVIDERS

Assessment Key	
Good (G)	The service has been provided at acceptable standards and within the time frames stipulated in the SLA/Contract.
Satisfactory (S)	The service has been provided at acceptable standards and outside of the time frames stipulated in the SLA/Contract.
Poor (P)	The service has been provided below acceptable standards.

No	Bid No	Central Supplier Database Registration No	Name of External Service Provider	Service Provided in terms of the SLA	Date Contract Awarded	Completion Date	Duration	Value of the Project	Expenditure to Date	Comparison with the previous year		Current Financial Year		Assessment of Service providers performance			Comments	Corrective measures taken to improve performance	Department
										Target	Actual	Target	Actual	G	S	P			
										A	B	C	D	E	F	G			
1	17/2018-CON	MAAA0032842	SBT Civils & Myluzza Civils JV	The construction of Wembezi Water Conservation and Demand management phase 1	2019/03/18	2023/09/30	53	R 77,800,000.00	R 57,747,400.36	N/A	N/A	N/A	N/A			P	Behind schedule	The contractor was terminated. Additional funding application (AFA) was submitted to DWS for the completion of this project.	Technical & Infrastructure Services
2	01/2018-MEU	MAAA0374616	Klomas Engineering	Weenen Ezilendeni sewer treatment works mechanical and electrical installation	2017/10/13	2024/08/12	82	R 15,644,072.15	R 12,524,976.95	N/A	N/A			G			Behind Schedule	The delay on this project was due to the completion of civil works and sewer treatment works. Funds were depleted. Additional funding was approved, and the contractor will be finishing the remaining work. Awaiting the revised completion date.	Technical & Infrastructure Services
3	06/2019-CON	MAAA0233546	Maxide Trading & Projects	Weenen Ezilendeni Sanitation Project	2020/01/29	2021/11/13	22	R 39,545,911.90	R 39,416,841.49	N/A	N/A					S	The project was on hold, it is behind schedule.	The delay was due to depleted funds. Funding (AFA) was approved on 25 October 2023. A site handover was conducted in 7 February 2024. Awaiting for revised completion date.	Technical & Infrastructure Services
4	13/2018-CON	MAAA0157654	Siremhamba Construction	Kwanobamba/Ezilendeni Sanitation project sewer reticulation and pump station phase 1B	2019/02/13	2020/09/17	19	R 38,488,341.61	R 24,610,202.67	N/A	N/A					S	Behind Schedule	Funds were depleted. Additional funding (AFA) was approved. Awaiting the revised completion date.	Technical & Infrastructure Services
5	12/2020-CON	MAAA0239417	Sanoqwe Consulting cc	Construction of Loskop (Mpedandla) Water reticulation Ward 4 Phase 1	2021/04/15	2023/12/15	32	R 36,634,167.50	R 22,505,908.48	N/A	N/A					P	Behind schedule	The contractor was terminated due to poor performance. Awaiting for a new contractor to be appointed.	Technical & Infrastructure Services
6	22/2020-PRS	MAAA0040511	Bidvest Data	The distribution of Multi Media messages and email statements.	2021/04/14	4/13/2024	36	R 373,907.19	R 373,907.19	N/A	N/A					S	Expired	Expired	Technical & Infrastructure Services
7	19/2019-SEC	MAAA047882	Vela Tech Security Services	Provision of armed security services	2021/02/26	2024/02/25	36	R 18,323,410.00	R 18,323,410.00	N/A	N/A					S	The contract ended, and the new service providers were appointed.	The contract ended, and the new service providers were appointed.	Corporate Services
8	19/2019-SEC	MAAA0078496	Wise Security	Provision of armed security services	2021/02/26	2024/02/25	36	R 19,125,662.66	R 19,125,662.66	N/A	N/A					S	The contract ended, and the new service providers were appointed.	The contract ended, and the new service providers were appointed.	Corporate Services
9	19/2019-SEC	MAAA138867	Sizwakha Security and cleaning services	Provision of armed security services	2021/02/26	2024/02/25	36	R 11,103,270.24	R 11,103,270.24	N/A	N/A					S	The contract ended, and the new service providers were appointed.	The contract ended, and the new service providers were appointed.	Corporate Services
10	19/2019-SEC	MAAA0420418	Isididi Enterprise	Provision of armed security services	2021/02/26	2024/02/25	36	R 11,576,406.31	R 11,576,406.31	N/A	N/A					S	The contract ended, and the new service providers were appointed.	The contract ended, and the new service providers were appointed.	Corporate Services
11	11/2020-CMS	MAAA0013614	Zamangwane Consultants	Supply and delivery of Lab chemicals	2021/04/06	4/5/2024	36			N/A	N/A						Expired	Expired	Water Services Authority
12	07/2020-PRS	MAAA0316423	Lwazi Community Development	The Panel of professional Institutional social development (ISD) service providers.	2021/05/27	4/5/2024	34	R 75,673.20	R 75,673.20	N/A	N/A					G	Expired	Expired	Technical & Infrastructure Services
13	07/2020-PRS	MAAA0508938	Diketseng Trading Enterprise	The Panel of professional Institutional social development (ISD) service providers.	2021/05/27	5/26/2024	36	R 281,941.87	R 281,941.87	N/A	N/A					G	Expired	Expired	Technical & Infrastructure Services
14	14/2020-LES	MAAA0730643	Zondi & Associates INC	The Panel of attorneys/Law firms for UTM	2021/05/27	5/26/2024	36	R 193,407.40	R 193,407.40	N/A	N/A					G	Expired	Expired	Corporate Services
15	14/2020-LES	MAAA0160648	Shepstone and Wyle Attorneys	The Panel of attorneys/Law firms for UTM	2021/05/27	5/26/2024	36	R 335,562.03	R 335,562.03	N/A	N/A					G	Expired	Expired	Corporate Services
16	14/2020-LES	MAAA0141293	Mledle INC	The Panel of attorneys/Law firms for UTM	2021/05/27	5/26/2024	36	R 1,154,236.20	R 1,154,236.20	N/A	N/A					G	Expired	Expired	Corporate Services
17	14/2020-LES	MAAA0141293	Vennis Attorneys	The Panel of attorneys/Law firms for UTM	2021/05/27	5/26/2024	36	R 65,393.04	R 65,393.04	N/A	N/A					G	Expired	Expired	Corporate Services
18	08/2020-OPL	MAAA0763876	XTEC PMB PTY LTD	Lease of photocopier & fax machines For a period of 3 years for UTM	2021/05/20	2024/05/19	36	R 1,232,974.80	R 476,049.69	N/A	N/A					S	Expired	There is an extension to the contract. Awaiting the appointment of the new service provider.	Corporate Services
19	11/2020-CMS	MAAA0072211	Universal Water solution	Supply and delivery of LAB Chemicals	2021/04/06	4/5/2024	36	R 3,258,226.04	R 3,258,226.04	N/A	N/A					G	Expired	Expired	Water Services Authority
20	06/2021-PRL	MAAA0160625	Rosco Family Trust	Accredited service provider to provide laboratory office space for a period of 3 years	2024/09/01	2027/08/31	36	R 6,003,000.00	R 3,975,632.42	N/A	N/A					G	Expired	Expired	Water Services Authority
21	04/2021-PRS	MAAA0160631	Dzabula Business Enterprises	Panel of medical doctors for the provision of medical surveillances.	2021/06/17	2024/08/16	36	R 69,920.00	R 69,920.00	N/A	N/A					G	Expiring	Expiring	Water Services Authority
22	04/2021-PRS	MAAA0624851	Dr. Xolani Nshangase	Panel of medical doctors for the provision of medical surveillances.	2021/06/17	2024/08/16	36	R 31,429.50	R 31,429.50	N/A	N/A					G	Expiring	Expiring	Water Services Authority
23	04/2021-PRS	MAAA0163468	Dr. LE Mabaso	Panel of medical doctors for the provision of medical surveillances.	2021/06/24	2024/08/23	36			N/A	N/A					G	Expiring	Expiring	Water Services Authority
24	06/2021-PPE	MAAA0234043	Bright Idea Projects	Supply and delivery of personal protective clothing	2021/12/02	2024/12/01	36	R 11,864,152.00	R 11,864,152.00	N/A	N/A					P	Expiring	Expiring	Technical & Infrastructure Services
25	17/2020-PMS	MAAA	Ongidi Trading Enterprise PTY LTD	Panel for the supply and delivery of plumbing	2021/05/21	5/20/2024	36	R 3,821,097.70	R 3,821,097.70	N/A	N/A					G	The contract is extended for six months.	The contract is extended for six months.	Technical & Infrastructure Services
26	17/2020-PMS	MAAA	Mgazi Engineering	Panel for the supply and delivery of plumbing	2021/05/21	5/20/2024	36	R 56,565,047.88	R 56,565,047.88	N/A	N/A					G	The contract ended, and the new service providers were appointed.	The contract ended, and the new service providers were appointed.	Technical & Infrastructure Services
27	17/2020-PMS	MAAA	Ging cones construction and projects 109 CC	Panel for the supply and delivery of plumbing	2021/05/21	5/20/2024	36	R 47,547,918.56	R 47,547,918.56	N/A	N/A					G	The contract ended, and the new service providers were appointed.	The contract ended, and the new service providers were appointed.	Technical & Infrastructure Services
28	06/2021-FL	MAAA0400511	Kunene Makopo Risk Solution (Pty) LTD	Insurance Broker for a period of three years	2021/11/29	2024/11/28	36	R 14,373,815.73	R 6,152,891.46	N/A	N/A					S	The contract is on schedule as per key performance indicators	The contract is on schedule as per key performance indicators	Budget & Treasury office
29	14/2021-PRS	MAAA047882	CCG Systems (Pty)LTD	Provision of Assets management systems and support for a period of three years	2022/01/11	2025/01/10	36	R 4,418,737.60	R 1,615,883.33	N/A	N/A					G	The contract is on schedule as per key performance indicators	The contract is on schedule as per key performance indicators	Budget & Treasury office

30	16/2021-RAM	MAAA0078496	Black Dinesty	The management of the rural Road Asset management system for a period of three years	2022/01/11	2025/01/10	36	R 7,188,038.44	R 6,151,040.54	N/A	N/A	The management of the rural Road Asset management system for a period of three years	G		The contract is on schedule as per key performance indicators	The contract is on schedule as per key performance indicators	Technical & Infrastructure Services
31	10/2021-PEH	MAAA138867	Lunasis Ideas cc	Panel for the plant hire and equipment for a period of three years.	2022/01/11	2025/01/11	36	R 26,687,475.06	R 26,687,475.06	N/A	N/A	Panel for the plant hire and equipment for a period of three years.	G		The contract is on schedule as per key performance indicators	The contract is on schedule as per key performance indicators	Technical & Infrastructure Services
32	24/2019-OPL	MAAA0763876	Anita Good	Lease of property to Uthukela District Municipality (Colenso)	2024/03/01	2025/02/28	12	R 46,692.00	R -	N/A	N/A	Lease of property to Uthukela District Municipality (Colenso)	S				Corporate Services
33	N/A	MAAA0508938	MJNSOFT	Munsoft Financial Software Information processing programs	2022/07/01	2024/06/30	24	R 40,333,795	R 40,333,795	N/A	N/A	Munsoft Financial Software Information processing programs	G				Corporate Services
34	N/A	MAAA0730643	MICROSOFT	MICROSOFT software licensing for UTHUKELA District Municipality	2014/06/27		-1375	R 2,010,974.00	R 2,010,974.00	N/A	N/A	MICROSOFT software licensing for UTHUKELA District Municipality	G		uThukela is participating in a state tender (Transversal contract). Awaiting the appointment of the new service provider.	uThukela is participating in a state tender (Transversal contract). Awaiting the appointment of the new service provider.	Corporate Services
35	N/A	MAAA0160648	SAGE VIPKEVRO Trading Pty LTD	SAGE VIP software licensing for uThukela District Municipality	2016/10/19		-1403	R 53,285.94	R 53,285.94	N/A	N/A	SAGE VIP software licensing for uThukela District Municipality	G		uThukela is participating in a state tender (Transversal contract). Awaiting the appointment of the new service provider.	uThukela is participating in a state tender (Transversal contract). Awaiting the appointment of the new service provider.	Corporate Services
36	NA	MAAA0141293	K2 Commodities (Pty)Ltd	Telephone software system for uThukela District Municipality	2017/06/01		-1410	R 301,221.40	R 301,221.40	N/A	N/A	Telephone software system for uThukela District Municipality	G		uThukela is participating in a state tender (Transversal contract). Awaiting the appointment of the new service provider.	uThukela is participating in a state tender (Transversal contract). Awaiting the appointment of the new service provider.	Corporate Services
37	03/2021-CON	MAAA0200691	Sebenzani Trading	Contractors for the construction of water and sanitation infrastructure projects for three years (Allocation - Refurbishment of existing infrastructure phase 2)	2021/10/25	2024/10/24	36	R 5,531,276.27	R 5,531,276.27	N/A	N/A	Contractors for the construction of water and sanitation infrastructure projects for three years (Allocation - Refurbishment of existing infrastructure phase 2)	S		The contract for the panel is ending in October 2024 but the refurbishment allocation was completed.	The contract for the panel is ending in October 2024 but the refurbishment allocation was completed.	Technical & Infrastructure Services
38	07/2020-PRS	MAAA0710603	Bombethu SWS	The Panel of Professional Institutional Social Development (ISD) Service provider.	2021/05/27	2024/05/26	36	R 103,408.56	R 103,408.56	N/A	N/A	The Panel of Professional Institutional Social Development (ISD) Service provider.	G	Expired	Expired	Expired	Technical & Infrastructure Services
39	08/2022-CMS		Siwa Consulting Engineers	The Panel of accredited service providers to supply and deliver water and wastewater chemicals.	2023/01/19	2026/01/18	16	R 18,820,670.00	R 18,820,670.00	N/A	N/A	The panel of accredited service providers to supply and deliver water and wastewater chemicals.	G				Solid Waste Section
40	08/2022-CMS		Slomo Trading and projects	The panel of accredited service providers to supply and deliver water and wastewater chemicals	2023/01/19	1/18/2026	36	R 5,670,690.00	R 5,670,690.00	N/A	N/A	The panel of accredited service providers to supply and deliver water and wastewater chemicals	G				Solid Waste Section
41	08/2022-CMS		Motagane Chem	The panel of accredited service providers to supply and deliver water and wastewater chemicals	2023/01/19	1/18/2026	36	R 2,442,140.00	R 2,442,140.00	N/A	N/A	The panel of accredited service providers to supply and deliver water and wastewater chemicals	G				Solid Waste Section
42	08/2022-CMS		Rheochem	The panel of accredited service providers to supply and deliver water and wastewater chemicals	2023/01/19	1/18/2026	36	R 231,150.00	R 231,150.00	N/A	N/A	The panel of accredited service providers to supply and deliver water and wastewater chemicals	G				Solid Waste Section
43	08/2022-CMS		Inaika Yamantungwa Trading	The panel of accredited service providers to supply and deliver water and wastewater chemicals	2023/01/19	1/18/2026	36	R 8,195,700.00	R 8,195,700.00	N/A	N/A	The panel of accredited service providers to supply and deliver water and wastewater chemicals	G				Solid Waste Section
44	SECTION 37 APPOINTMENT	MAAA0233127	RASP CONSULTANT Ss VIVAH Technologies	The development and implementation of reactive and preventative maintenance (Relur, pump station, reticulation system, and valves.	2021/05/14	5/13/2024	36	R 89,587,148.99	R 89,587,148.99	N/A	N/A	The development and implementation of reactive and preventative maintenance (Relur, pump station, reticulation system, and valves.	G	Expired	Expired	Expired	Technical & Infrastructure Services
45	10/2021-PEH	MAAA047882	MAXODE Trading & Projects	The panel of service providers for plant hire and equipment for three years.	2022/01/11	2025/01/10	36	R 808,075.80	R 808,075.80	N/A	N/A	The panel of service providers for plant hire and equipment for three years.	G		The contract is on schedule as per key performance indicators	The contract is on schedule as per key performance indicators	Technical & Infrastructure Services
46	18/2022-VIP	MAAA138867	Zenzelweena Trading	Provision of VIP PROTECTION SERVICES TO Uthukela DM	2022/11/08	2025/11/08	36	R 20,950,481.50	R 20,950,481.50	N/A	N/A	Provision of VIP PROTECTION SERVICES TO Uthukela DM	G		The contract is on schedule as per key performance indicators	The contract is on schedule as per key performance indicators	COUNCIL
47	10/2021-PEH	MAAA0013614	Goverspride (PTY) Ltd	The panel of service providers for plant hire and equipment for three years.	2022/01/11	2025/01/10	36	R 3,450,100.38	R 3,450,100.38	N/A	N/A	The panel of service providers for plant hire and equipment for three years.	G		The contract is on schedule as per key performance indicators	The contract is on schedule as per key performance indicators	Technical & Infrastructure Services
48	10/2021-PEH	MAAA0160648	Ongidi Trading Enterprise PTY LTD	The panel of service providers for plant hire and equipment for three years.	2022/01/11	2025/01/10	36	R 671,750.00	R 671,750.00	N/A	N/A	The panel of service providers for plant hire and equipment for three years.	G		The contract is on schedule as per key performance indicators	The contract is on schedule as per key performance indicators	Technical & Infrastructure Services
49	10/2021-PEH	MAAA0141293	Servlex 151 CC	The panel of service providers for plant hire and equipment for three years.	2022/01/11	2025/01/10	36	R 2,755,572.04	R 2,755,572.04	N/A	N/A	The panel of service providers for plant hire and equipment for three years.	G		The contract is on schedule as per key performance indicators	The contract is on schedule as per key performance indicators	Technical & Infrastructure Services
50	10/2021-PEH	MAAA0141293	Simpardror Trading and projects CC	The panel of service providers for plant hire and equipment for three years.	2022/01/11	2025/01/10	36	R 10,433,735.00	R 10,433,735.00	N/A	N/A	The panel of service providers for plant hire and equipment for three years.	G		The contract is on schedule as per key performance indicators	The contract is on schedule as per key performance indicators	Water Services Authority
51	10/2021-PEH	MAAA0710603	MJ Construction	The panel of service providers for plant hire and equipment for three years.	2022/01/11	2025/01/10	36	R 4,562,700.00	R 4,562,700.00	N/A	N/A	The panel of service providers for plant hire and equipment for three years.	G		The contract is on schedule as per key performance indicators	The contract is on schedule as per key performance indicators	Water Services Authority
52	10/2021-PEH		Acruex Trading	The panel of service providers for plant hire and equipment for three years.	2022/01/11	2025/01/10	36	R 2,183,850.00	R 2,183,850.00	N/A	N/A	The panel of service providers for plant hire and equipment for three years.	G		The contract is on schedule as per key performance indicators	The contract is on schedule as per key performance indicators	Water Services Authority
53	10/2021-PEH		Lukhwishi Trading	The panel of service providers for plant hire and equipment for three years.	2022/01/11	2025/01/10	36	R 648,091.13	R 648,091.13	N/A	N/A	The panel of service providers for plant hire and equipment for three years.	G		The contract is on schedule as per key performance indicators	The contract is on schedule as per key performance indicators	Water Services Authority
54	10/2021-PEH		Phendula General Services	The panel of service providers for plant hire and equipment for three years.	2022/01/11	2025/01/10	36	R 3,152,351.25	R 3,152,351.25	N/A	N/A	The panel of service providers for plant hire and equipment for three years.	G		The contract is on schedule as per key performance indicators	The contract is on schedule as per key performance indicators	Water Services Authority

55	10/2021-PEH		Uphaphe Logwalagwala	The panel of service providers for plant hire and equipment for three years.	2022/01/11	2025/01/10	36	R 2,194,200.00	R 2,194,200.00	N/A	N/A	The panel of service providers for plant hire and equipment for three years.	G				Water Services Authority
56	10/2021-PEH		Oyengweni Enterprise	The panel of service providers for plant hire and equipment for three years.	2022/01/11	2025/01/10	36	R 393,300.00	R 393,300.00	N/A	N/A	The panel of service providers for plant hire and equipment for three years.	G				Water Services Authority
57	29/2022-CON	MAAA0763876	Sinethemba Construction	Kwanobamba/Ezizenderi water project: Rising Main for New Abstraction.	2023/01/16	2024/07/20	18	R 12,601,428.18	R 11,913,808.10	N/A	N/A	Kwanobamba/Ezizenderi water project: Rising Main for New Abstraction.	G		The project has reached practical completion awaiting the close-out report to close the project.	The project has reached practical completion awaiting the close-out report to close the project.	Technical & Infrastructure Services
58	30/2022 B-CON	MAAA0090550	R AND D Contractors	Okhahlamba Ward 2.3 and 14 water supply: Amangwane water reticulation 01-East	2023/01/16	2024/05/02	16	R 21,188,002.25	R 17,386,587.93	N/A	N/A	Okhahlamba Ward 2.3 and 14 water supply: Amangwane water reticulation 01-East	G		The project has reached practical completion awaiting the close-out report to close the project.	The project has reached practical completion awaiting the close-out report to close the project.	Technical & Infrastructure Services
59	30/2022 A CON	MAAA0233127	Yimpie Projects	Okhahlamba Ward 2.3 & 14 water sitting, drilling testing, and equipping of boreholes.	2023/01/16	2024/05/16	16	R 35,870,858.65	R 25,796,158.77	N/A	N/A	Okhahlamba Ward 2.3 & 14 water sitting, drilling testing, and equipping of boreholes.	G		The project has reached practical completion awaiting the close-out report to close the project.	The project has reached practical completion awaiting the close-out report to close the project.	Technical & Infrastructure Services
60	30/2022 C CON	MAAA040511	R AND D Contractors	Okhahlamba Ward 2.3 & 14 Water supply: Amangwane water reticulation 01 - West	2023/01/16	2024/04/07	15	R 21,564,061.29	R 18,034,574.16	N/A	N/A	Okhahlamba Ward 2.3 & 14 Water supply: Amangwane water reticulation 01 - West	G		The project has reached practical completion awaiting the close-out report to close the project.	The project has reached practical completion awaiting the close-out report to close the project.	Technical & Infrastructure Services
61	36/2022 CON	MAAA047882	ICON Construction	The upgrade of Bergville water treatment works.	2023/03/27	2024/09/26	18	R 52,737,103.70	R 24,280,083.72	N/A	N/A	The upgrade of Bergville water treatment works.	G				Technical & Infrastructure Services
62	18/2015 CON	MAAA007496	R AND D JV Mzazane	The construction of Fity Park community water supply scheme phase 2	2016/10/18	2024/09/30	94	R 50,383,162.45	R 41,224,278.56	N/A	N/A	The construction of Fity Park community water supply scheme	G				Technical & Infrastructure Services
63	09/2022-CES	MAAA138867	Mgumule Consulting Engineers	The panel of consulting engineers for the provision of professional services	2022/11/30	2025/11/29	36	R 12,701,750.00	R 8,117,199.32	N/A	N/A	The panel of consulting engineers for the provision of professional services	G		The contract is on schedule as per key performance indicators	The contract is on schedule as per key performance indicators	Technical & Infrastructure Services
64	09/2022-CES	MAAA0420418	TLS Engineers and projects management	The panel of consulting engineers for the provision of professional services	2022/11/30	2025/11/29	36	R 24,086,573.88	R 4,788,817.58	N/A	N/A	The panel of consulting engineers for the provision of professional services	G		The contract is on schedule as per key performance indicators	The contract is on schedule as per key performance indicators	Technical & Infrastructure Services
65	09/2022-CES	MAAA0013614	Impande Consulting	The panel of consulting engineers for the provision of professional services	2022/11/30	2025/11/29	36	R 25,458,800.65	R 14,647,753.62	N/A	N/A	The panel of consulting engineers for the provision of professional services	G		The contract is on schedule as per key performance indicators	The contract is on schedule as per key performance indicators	Technical & Infrastructure Services
66	09/2022-CES	MAAA0316423	Sydwall	The panel of consulting engineers for the provision of professional services	2022/12/05	2025/11/29	36	R 179,610,473.30	R 191,055,041.41	N/A	N/A	The panel of consulting engineers for the provision of professional services	G		The contract is on schedule as per key performance indicators	The contract is on schedule as per key performance indicators	Technical & Infrastructure Services
67	09/2022-CES	MAAA0508938	Joat Consulting	The panel of consulting engineers for the provision of professional services	2022/11/30	2025/11/29	36	R 538,106.41	R 538,106.41	N/A	N/A	The panel of consulting engineers for the provision of professional services	G		The contract is on schedule as per key performance indicators	The contract is on schedule as per key performance indicators	Technical & Infrastructure Services
68	09/2022-CES	MAAA0730643	Pawacons	The panel of consulting engineers for the provision of professional services	2022/11/30	2025/11/29	36	R 48,304,349.16	R 15,656,564.39	N/A	N/A	The panel of consulting engineers for the provision of professional services	G		The contract is on schedule as per key performance indicators	The contract is on schedule as per key performance indicators	Technical & Infrastructure Services
69	09/2022-CES	MAAA0160648	Owehu Owabo Consulting	The panel of consulting engineers for the provision of professional services	2022/11/30	2025/11/29	36	R 41,383,776.65	R 9,226,499.12	N/A	N/A	The panel of consulting engineers for the provision of professional services	G		The contract is on schedule as per key performance indicators	The contract is on schedule as per key performance indicators	Technical & Infrastructure Services
70	09/2022-CES	MAAA0141293	DLV Projects managers and engineers	The panel of consulting engineers for the provision of professional services	2022/11/30	2025/11/29	36	R 220,630,831.34	R 73,674,851.97	N/A	N/A	The panel of consulting engineers for the provision of professional services	G		The contract is on schedule as per key performance indicators	The contract is on schedule as per key performance indicators	Technical & Infrastructure Services
71	09/2022-CES	MAAA0141293	JG AFRICA	The panel of consulting engineers for the provision of professional services	2022/11/30	2025/11/29	36	R 9,160,406.44	R 4,360,875.98	N/A	N/A	The panel of consulting engineers for the provision of professional services	G		The contract is on schedule as per key performance indicators	The contract is on schedule as per key performance indicators	Technical & Infrastructure Services
72	09/2022-CES	MAAA0200891	ECA Consulting	The panel of consulting engineers for the provision of professional services	2022/11/30	2025/11/29	36	R 51,725,318.11	R 33,898,987.00	N/A	N/A	The panel of consulting engineers for the provision of professional services	G		The contract is on schedule as per key performance indicators	The contract is on schedule as per key performance indicators	Technical & Infrastructure Services
73	09/2022-CES	MAAA0710603	WMN Consulting	The panel of consulting engineers for the provision of professional services	2022/11/30	2025/11/29	36			N/A	N/A	The panel of consulting engineers for the provision of professional services	G		The contract is on schedule as per key performance indicators	The contract is on schedule as per key performance indicators	Technical & Infrastructure Services
74	09/2022-CES	MAAA0030535	ROYAL Haskoning DHV	The panel of consulting engineers for the provision of professional services	2022/11/30	2025/11/29	36	R 18,596,289.83	R 18,596,289.83	N/A	N/A	The panel of consulting engineers for the provision of professional services	G		The contract is on schedule as per key performance indicators	The contract is on schedule as per key performance indicators	Technical & Infrastructure Services
75	08/2022-CMS	MAAA0763876	WETSPEC CC	The panel of accredited service providers to supply and deliver water and waste water chemicals.	2023/01/19	2026/01/18	36	R 11,587,316.63	R 11,587,316.63	N/A	N/A	The panel of accredited service providers to supply and deliver water and waste water chemicals.	G		The contract is on schedule as per key performance indicators	The contract is on schedule as per key performance indicators	SOLID WASTE
76	09/2021-FIL	MAAA0090550	Maximum profit recovery	VAT Recovery for a period of three years.	2022/07/21	2025/07/20	36	R 7,818,413.35	R 7,818,413.35	N/A	N/A	VAT Recovery for a period of three years.	G		The contract is on schedule as per key performance indicators	The contract is on schedule as per key performance indicators	Budget & Treasury office
77	14/2020-LES		Garlicke Bouisfeld	The Panel of attorney/law firms for UTM	2021/05/27	2024/05/26	36	R 2,754,074.09	R 2,754,074.09	N/A	N/A	The Panel of attorney/law firms for UTM	G		Expired	Expired	Corporate Services
78	09/2023A -CON		Mela Okuhle Trading enterprise	Steadville water conservation and demand management phase 1	2024/02/29	2025/03/01	12	R 33,794,053.76	R 3,299,063.34	N/A	N/A	Steadville water conservation and demand management phase 1	G		The contract is on schedule as per key performance indicators	The contract is on schedule as per key performance indicators	Technical & Infrastructure Services
79	05/2023-CON		TZDN Training Construction Services	Ezakheni E Sanitation Refurbishment	2024/03/18	2024/07/18	4	R 1,658,921.00	R 174,656.25	N/A	N/A	Ezakheni E Sanitation Refurbishment	S		Behind schedule	The contractor is currently behind schedule due to delays of non payment for May and June by the client therefore they have applied for an extension of time. Awaiting the revised completion date.	Technical & Infrastructure Services
80	08/2023 A-CON		Perfect Defects	Ezakheni AC Pipe replacement (Phase 2 Ezakheni C Section Subzone 3)	2024/02/21	2025/08/11	18	R 32,449,209.87	R 5,575,524.57	N/A	N/A	Ezakheni AC Pipe replacement (Phase 2 Ezakheni C Section Subzone 3)	G		The contract is on schedule as per key performance indicators	The contract is on schedule as per key performance indicators	Technical & Infrastructure Services
81	07/2023 A -CON		Sinethemba Construction	Lady Smith AC Pipe Replacement Phase 1	2024/04/09	2025/04/11	12	R 30,946,388.85	R 9,928,757.34	N/A	N/A	Lady Smith AC Pipe Replacement Phase 1	G		The contract is on schedule as per key performance indicators	The contract is on schedule as per key performance indicators	Technical & Infrastructure Services
82	06/2023-CON		Yimpie Projects	Leskop Abstraction and commission of the Water Treatment	2024/02/08	2025/03/12	13	R 29,831,380.54	R 1,514,349.35	N/A	N/A	Leskop Abstraction and commission of the Water Treatment	G		The contract is on schedule as per key performance indicators	The contract is on schedule as per key performance indicators	Technical & Infrastructure Services
83	04/2023-CON		Sinethemba Construction	The upgrade of Langkloof plant and Bulk supply phase 1	2023/10/23	2024/11/29	13	R 31,463,088.79	R 17,281,778.33	N/A	N/A	The upgrade of Langkloof plant and Bulk supply phase 1	G				Technical & Infrastructure Services
84	04/2023-CON		Siyajuluka Trading Enterprise	Ntabamhlophe Community Water supply scheme Bosch Reservoir	2024/01/23	2024/05/23	4	R 4,399,574.78	R 3,954,179.79	N/A	N/A	Ntabamhlophe Community Water supply scheme Bosch Reservoir	S		Behind schedule	The contractor is currently behind schedule it is long passed the completion date the project was on hold due to Health and safety requirements the contractor did not work from 04 June 2024 until 26 June 2024, since the site had to be closed. Awaiting the revised program and new completion date.	Technical & Infrastructure Services
85	34/2022-PRL		Revojo Trading Enterprise	Leasing of vehicle workshop for UTM for a period of three years.	2023/06/30	2026/06/29	36	R 5,481,380.00		N/A	N/A	Leasing of vehicle workshop for UTM for a period of three years.	G		The contract is on schedule as per key performance indicators	The contract is on schedule as per key performance indicators	Corporate Services

86	14/2023-FLM		Reyo Trading Enterprise	The panel of service providers for the repairs, servicing and, towing of Municipality fleet.	2024/01/09	2027/01/08	36						N/A	N/A	The panel of service providers for the repairs, servicing and, towing of Municipality fleet.	The panel of service providers for the repairs, servicing and, towing of Municipality fleet.	G			The contract is on schedule as per key performance indicators	The contract is on schedule as per key performance indicators	Corporate Services
87	14/2023-FLM		ACE motor spares	The panel of service providers for the repairs, servicing and, towing of Municipality fleet.	2024/01/09	2027/01/08	36						N/A	N/A	The panel of service providers for the repairs, servicing and, towing of Municipality fleet.	The panel of service providers for the repairs, servicing and, towing of Municipality fleet.	G			The contract is on schedule as per key performance indicators	The contract is on schedule as per key performance indicators	Corporate Services
88	14/2023-FLM		KZN service centre	The panel of service providers for the repairs, servicing and, towing of Municipality fleet.	2024/01/09	2027/01/08	36	R 1,427,665.09	R 1,427,665.09				N/A	N/A	The panel of service providers for the repairs, servicing and, towing of Municipality fleet.	The panel of service providers for the repairs, servicing and, towing of Municipality fleet.	G			The contract is on schedule as per key performance indicators	The contract is on schedule as per key performance indicators	Corporate Services
89	14/2023-FLM		Insimbi Auto Services	The panel of service providers for the repairs, servicing and, towing of Municipality fleet.	2024/01/09	2027/01/08	36	R 77,740.00	R 77,740.00				N/A	N/A	The panel of service providers for the repairs, servicing and, towing of Municipality fleet.	The panel of service providers for the repairs, servicing and, towing of Municipality fleet.	G			The contract is on schedule as per key performance indicators	The contract is on schedule as per key performance indicators	Corporate Services
90	14/2023-FLM		Sunish Trading	The panel of service providers for the repairs, servicing and, towing of Municipality fleet.	2024/01/09	2027/01/08	36						N/A	N/A	The panel of service providers for the repairs, servicing and, towing of Municipality fleet.	The panel of service providers for the repairs, servicing and, towing of Municipality fleet.	G			The contract is on schedule as per key performance indicators	The contract is on schedule as per key performance indicators	Corporate Services
91	14/2023-FLM		Daves Panelbeaters & towing	The panel of service providers for the repairs, servicing and, towing of Municipality fleet.	2024/01/09	2027/01/08	36						N/A	N/A	The panel of service providers for the repairs, servicing and, towing of Municipality fleet.	The panel of service providers for the repairs, servicing and, towing of Municipality fleet.	G			The contract is on schedule as per key performance indicators	The contract is on schedule as per key performance indicators	Corporate Services
92	14/2023-VEH		Simunye Fleet Management	Purchase of two seven seater vehicles for uThukela DM	2024/01/09	2024/01/31	1	R 681,665.00	R 681,665.00				N/A	N/A	Purchase of two seven seater vehicles for uThukela DM	Purchase of two seven seater vehicles for uThukela DM	G			Once off purchase	Once off purchase	Corporate Services
93	03/2023-OFS	MAAA0107169	Ulazaru Trading	Repairs to Council Chamber and Political Office Beater.	2024/01/09	2024/06/30	6	R 291,000.00	R 291,000.00				N/A	N/A	Repairs to Council Chamber and Political Office Beater.	Repairs to Council Chamber and Political Office Beater.	G		2			Corporate Services
94	10/2023-CON		Zamisanani Projects	Okhahlamba Ward 2,3,14 water supply Vimbukhalo Water Reticulation 03	2024/05/02	2025/04/30	12	R 23,804,088.50					N/A	N/A	Okhahlamba Ward 2,3,14 water supply Vimbukhalo Water Reticulation 03	Okhahlamba Ward 2,3,14 water supply Vimbukhalo Water Reticulation 03	G			The contractor has been completed was appointed awaiting the client to do a site handover.	The contractor has been completed was appointed awaiting the client to do a site handover.	Technical & Infrastructure Services
95	11/2023-CON		Lethokuhle Investments	Okhahlamba Ward 2,3,14 water supply Vimbukhalo water Reticulation 04	2024/05/02	2025/04/30	12	R 24,997,631.42					N/A	N/A	Okhahlamba Ward 2,3,14 water supply Vimbukhalo water Reticulation 04	Okhahlamba Ward 2,3,14 water supply Vimbukhalo water Reticulation 04	G			The contractor has been completed was appointed awaiting the client to do a site handover.	The contractor has been completed was appointed awaiting the client to do a site handover.	Technical & Infrastructure Services
96	24/2023-CON		Sinethemba Construction	Weenen Ezitendeni Sanitation Project	2024/05/02	2024/10/30	6	R 14,118,652.35					N/A	N/A	Weenen Ezitendeni Sanitation Project	Weenen Ezitendeni Sanitation Project	G			The contractor has been completed was appointed awaiting the client to do a site handover.	The contractor has been completed was appointed awaiting the client to do a site handover.	Technical & Infrastructure Services
97	12/2023-OTH		DLADLA & KHANI Auctioneers	Auctioning services for UTM.	2024/05/02	2027/04/30	36						N/A	N/A	Auctioning services for UTM.	Auctioning services for UTM.	G			The contractor has been completed was appointed awaiting the client to do a site handover.	The contractor has been completed was appointed awaiting the client to do a site handover.	Budget & Treasury office
98	28/2024-CON		R AND D Contractors	Construction of water supply to Ekuvukeni bulk pipeline	2024/05/02	2025/04/30	12	R 24,438,784.21					N/A	N/A	Construction of water supply to Ekuvukeni bulk pipeline	Construction of water supply to Ekuvukeni bulk pipeline	G			The contractor has been completed was appointed awaiting the client to do a site handover.	The contractor has been completed was appointed awaiting the client to do a site handover.	Technical & Infrastructure Services
99	27/2023-EQM		ZNMS Trading	A panel of service providers for the maintenance, service providers for the maintenance, servicing, repair, and supply of electrical and mechanical pumps for three years.	2024/06/19	2027/06/18	36						N/A	N/A	A panel of service providers for the maintenance, service providers for the maintenance, servicing, repair, and supply of electrical and mechanical pumps for three years.	A panel of service providers for the maintenance, service providers for the maintenance, servicing, repair, and supply of electrical and mechanical pumps for three years.	G			The contract is on schedule as per key performance indicators	The contract is on schedule as per key performance indicators	Technical & Infrastructure Services
100	27/2023-EQM		TIMAS Holding Group (Pty) LTD	A panel of service providers for the maintenance, service providers for the maintenance, servicing, repair, and supply of electrical and mechanical pumps for three years.	2024/06/19	2027/06/18	36						N/A	N/A	A panel of service providers for the maintenance, service providers for the maintenance, servicing, repair, and supply of electrical and mechanical pumps for three years.	A panel of service providers for the maintenance, service providers for the maintenance, servicing, repair, and supply of electrical and mechanical pumps for three years.	G			The contract is on schedule as per key performance indicators	The contract is on schedule as per key performance indicators	Technical & Infrastructure Services

131	18/2023-SEC	MAAA0628582	Mvula Enforcement Services	Panel of service providers for the provision of security services	2024/06/19	2027/06/18	36			N/A	N/A	Panel of service providers for the provision of security services	Panel of service providers for the provision of security services	G			The contract is on schedule as per key performance indicators	The contract is on schedule as per key performance indicators	Corporate Services
132	18/2023-SEC	MAAA079259	Uyabonwa Security Services CC	Panel of service providers for the provision of security services	2024/06/19	2027/06/18	36			N/A	N/A	Panel of service providers for the provision of security services	Panel of service providers for the provision of security services	G			The contract is on schedule as per key performance indicators	The contract is on schedule as per key performance indicators	Corporate Services
133	26/2023-CON		Nickedia Trading Pty LTD	Water supply to Ekuvukeni siting drilling, testing, and equipping of boreholes.	2024/05/23	2025/06/22	13	R	17,021,969.03	N/A	N/A	Water supply to Ekuvukeni siting drilling, testing, and equipping of boreholes.	Water supply to Ekuvukeni siting drilling, testing, and equipping of boreholes.	G			The contract is on schedule as per key performance indicators	The contract is on schedule as per key performance indicators	Technical & Infrastructure Services